

FOSDEM'10 Fedora & Jboss Project Presentation

Frédéric Hornain



fedora

October 2009 / DRAFT / Release #1.2

Agenda



- Project Description
- Project Requirement
- Assigned Project Manager and Authority Level
- Summary Milestone Schedule
- External Assumptions and Constraints
- Business Case
- Current Status
- Estimated Costs

Project Description I



FOSDEM is:

- A free and non-commercial event
- Organized by the community
- For the community.



Its goal is to provide Free and Open Source developers a place to meet.

Project Description II



So the project's aims are:

- Fedora/JBoss community were represented.
- Presents theirs respective projects to other communities.
- Permit to the Fedora/JBoss community members to meet each other physically and thus strengthen relations.



Project Description III



It includes:

- Devroom and Booths reservations.
- Speakers Invitations.
- Speakers and Fedora/Jboss community accommodation.
- Fedora/JBoss goodies & DVD ordering.
- Local, French and Netherlands Press Invitations.
- Local IT Professional Invitations.
- And so on so for...



Rem: Fedora & Jboss Project is divided in two completely isolated sub-projects.

Project Requirement



Hostel, restaurant recommendations and nightlife information on request.

Assigned Project Manager and Authority Level



- Frederic Hornain
- Bert Desmet
- Vincent Van der Kussen
- Max Spevack

have the authority to use dedicated money and resources to accomplish this goal.

Summary Milestone Schedule



5th, 6th and 7th of February 2010 - three days -

Project Status is and will be updated every day on the Fedora wiki page dedicated to this project*.

https://fedoraproject.org/wiki/FOSDEM_2010

External Assumptions and Constraints



- Project Budget amount has not been clearly defined.
 Just estimation have been done.
- Every details and correspondence would be published on the Fedora wiki page*.
- As the project would be freely done, no claim from the sponsor could be requested at the end of the project if this one did not target one or more of its goal(s).

https://fedoraproject.org/wiki/FOSDEM_2010 -

Business Case



The project will be a sound of investment for:

- Fedora
- Jboss
- And Red Hat Communities

If the project is planned and executed properly, benefits will be:

- A mean for EMEA Fedora, JBoss and Red Hat Community to meet each others physically.
- A opportunity to show and explain and share new projects to others communities.
- An occasion to explain the Fedora/Jboss/Red Hat characteristics to visitors.
- A way to see, discuss and share opinions and readjust strategies.
- Well, a chance to build better open source solutions.

Current Status



Last year we were more than 50 at the Fedora Booth.

On 21th of October 2009, we are already 14.

Let's imagine in February!

Name	Group	Friday	Saturday	Sunday	Description	Languages
FredericHornain	Fedora	(②	②	Event Owner	FR, EN, NL
Bert Desmet	Fedora	(②	(2)	project member	EN, NL
Christoph Wickert	Fedora				Booth Personal	DE, EN
Sandro Mathys	Fedora				Booth Personal	DE, EN
<u>Jens Kühnel</u>	Fedora				TBD	DE, EN
<u>Fabian Affolter</u>	Fedora				TBD	DE, EN, FR
Vincent Van der Kussen	Fedora				TBD	NL, EN
Jeroen van Meeuwen	Fedora				Dutch	NL, EN
Andreas Osowski	Fedora	(2)	②	(TBD	DE, EN, FR
Gregory Zysk	Fedora		②	(Booth	EN, DK
Pierre-Yves Chibon	Fedora		②	(TBD	FR, EN
Thomas Canniot	Fedora		((TBD	FR, EN
<u>Ilyes Gouta</u>	Fedora		②	②	TBD	TN, FR, EN
Armel Kermorvant	Fedora	(2)	②	(2)	TBD	FR, EN



Estimated Costs I



Fedora@FOSDEM'10 Estimation

2009 participant number	2010 Increasing participant rate	Estimated participant number	Hostel price mean - €uros - with VAT	Information link	Number of days	Estimated Cost with VAT
50	1.2	60	80	https://www.marri ott.com	2	9600
2009 participant number	2010 Increasing participant rate	Estimated participant number	Breakfast	Information link	Number of days	Estimated Cost with VAT
50	1.2	60	3		2	180
2009 participant number	2010 Increasing participant rate	Estimated participant number	5 jouneys public transport ticket	Information link		Estimated Cost with VAT
50	1.2	60	7.3	http://www.stib.be		438
2009 participant number	2010 Increasing participant rate	Estimated participant number	Restaurant price mean - €uros -		Number of days	Estimated Cost with VAT
50	1.2	60	25		1	1500
			FOSDEM Sponsoring	Information link		
			1000	http://www.fosdem .org		1000
					Estimate Initial Total with VAT - €uros -	12718
					Estimated Budget Buffer with VAT - €uros -	782
					Total with VAT - €uros -	13500

Estimated Costs II



Jboss@FOSDEM'10 Estimation



No idea yet.

Estimated Costs III



We are going to see if we could improve our collaboration between Fedora & Jboss







Conclusion



You've got cards.



Questions? Comments? Ideas? Help? ...*



* I fhornain@gmail.com